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Narratives
Disaster Damage:
Hurricanes Irma and Maria had a devastating impact on the United States Virgin Islands (hereafter referred to as the U.S.
Virgin Islands or the Territory). The two back-to-back Category 5 storms in September 2017 caused significant destruction to
housing, infrastructure, and the economy; the total damage is estimated at $11.3 billion. The entire population—over
100,000 residents—was impacted by the devastation brought on by the storms, with winds of over 185 miles per hour and
up to 20 inches of rain in some areas. Irma crossed the islands as a windstorm tearing the roofs off buildings in her path;
Maria came behind and caused water damage to all of the unprotected structures in the St. Thomas and St. John district,
while inflicting severe damage on St. Croix.
The devastation brought by the 2017 storms was staggering. Five Virgin Islanders lost their lives to the storms. Thousands of
residents were displaced and over 85% of households reported damage to their homes, with many structures rendered
uninhabitable. Most residents had no potable water or electricity for weeks. At its peak, 95% of the Territory was without
power and 90% of customers lost internet access due to damage to telecommunications infrastructure.  The main airports on
St. Croix and St. Thomas were closed for two weeks due to extensive damage to facilities, and all seaports were shut down
for three weeks due to the sinking of over 400 vessels in and around the islands during the hurricanes. Roadways
experienced washouts, debris, mudslides, and downed power lines. In total, the storm created more than 825,316 cubic
yards of debris—more than local landfills could handle. Many government offices were rendered unusable, impacting the
delivery of vital government services for several weeks. All primary healthcare facilities were left in need of reconstruction,
while hundreds of patients had to be evacuated off-island to receive critical medical attention. Almost all public schools were
damaged and according to the U.S. Virgin Islands Department of Education, 17 schools—half of all public schools in the
Territory—suffered more than 50% damage to their facilities.
Over five years after Irma and Maria, their effects continue to disrupt the lives of Virgin Islanders. Although dialysis patients
evacuated from the Territory have been able to return, the projected increase in patients requiring chronic dialysis in the
near future requires an assessment of the current medical care infrastructure and established capacity limits. Additionally,
over 9,000 students, or nearly 60% of all K-12 students enrolled in public schools, attended school on a reduced schedule for
over a year due to limited classroom space. While the students were back to a full-time schedule in temporary portable
buildings in October 2019, they continue to suffer from interrupted class scheduling and disruption to curriculum. According
to findings of the 2019 Caribbean Exploratory Research Center Community Needs Assessment, there is evidence that
elementary aged students across the Territory may have future issues with Post-Traumatic Stress Disorder (PTSD) as result
of experiencing Hurricane Irma and/or Hurricane Maria and that girls may have more challenges with future PTSD than boys.
Additionally, approximately 42.5% of the secondary students may be at risk for PTSD.
 In addition, the economy as a whole has been slow to recover. This is most evident in the tourism sector, the single most
important stream of revenue for the Territory, with many of the large hotels still closed for reconstruction or repairs. Though,
in the third quarter of 2019 the number of visitors to the Territory has regained the pre-storm levels, the territory is still
recovering economically.
Based on the FEMA IA data as of March 30, 2018, the Territory estimated that approximately 22,527 households sustained some damage to
their primary residences from one or both hurricanes, representing 52% of all housing stock on the islands. Of the 22,527 households that
were impacted, 5,175 suffered Major or Severe damage; of these, approximately 2,362 are the owners’ primary residences and 2,813 are
renter-occupied homes. Current data also indicate an additional 11,827 owner-occupied residences and 5,525 rental units sustained minor
damage.

Recovery Needs:
To date, $1.25 billion has been disbursed from federal and other sources of funds. CDBG-DR will be used as the funding of
last resort to address the remaining unmet needs of $1.07 billion.
Housing

Active
QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$1,075,489,884.00
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$0.00

$261,553,937.35

$12,987,851.02

$12,987,851.02

Total Obligated

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$1,075,489,884.00

$0.00 $0.00

     Program Funds Drawdown

To Date

$239,689,686.24

$604,937,594.76

$1,075,489,884.00

Overall

Program Income Received

$0.00

($83,432,756.19)

The total impact on housing, including rental and public housing, is estimated at $2.29 billion with 86% of households that
suffered “major” or “severe” damage occupied by LMI households. The Territory has created programs in this Action Plan to
affirmatively further fair housing. When gathering public input, planning, and implementing housing related activities, VIHFA
and its subrecipients will include participation by neighborhood organizations, community development organizations, social
service organizations, community housing development organizations, as applicable, as well as members of each distinct
affected community or neighborhood which might fall into the assistance category of low- and moderate-income
communities. Addressing the housing needs of impacted residents is a priority to ensure housing stock is increased and
housing quality is improved.
Infrastructure
Both storms also had a widespread and lasting impact on the Territory’s infrastructure. Total needs for infrastructure are
quantified at $6.93 billion, which includes estimated costs of emergency recovery measures; permanent repair and
reconstruction work; and resilience and mitigation efforts. The Territory has identified multiple disaster-related infrastructure
priorities that must be addressed, and which directly support housing needs. Residents not only suffered from direct damage
to their homes from the hurricanes, but also endured the loss of critical services such as power and water due to damaged
public infrastructure. The impact on many of these systems affect the speed in which heavy equipment can get up roads to
rebuild homes and restore essential services like power. FEMA Public Assistance (PA) and other federal disaster relief funds
will help to address many of these needs. To date, $1.05 billion has been obligated for infrastructure recovery, leaving
unmet infrastructure needs of $5.87 billion. As mentioned above, some federal disaster recovery funds, including FEMA PA,
require a “local match” contribution, which is currently anticipated to reach over $500 million. The current known match
requirement is $81 million. From the first tranche, the Territory plans to leverage $50.6million to cover the local match for a
variety of programs, including public housing. 
Economic Development
Hurricanes Irma and Maria not only damaged thousands of housing units and large portions of the U.S. Virgin Islands’
infrastructure network; the two storms also brought the economy to a halt and caused major fiscal, business, and wage
losses. These losses further set back the ability of small business owners and workers to rebuild businesses and homes. One
of the most severe economic effects of the storms has been the loss of government revenue, driven primarily by sharp
declines in gross receipts and property tax receipts. Businesses in the U.S. Virgin Islands also suffered significant losses as a
result of the 2017 storms that go well beyond damages to commercial property or lost inventories. The interruption of
business and the challenges of recovery have led to large losses in revenue for small businesses as well as lost wages,
especially for low- and moderate-income workers. This is particularly true for tourism, which is estimated to make up to 30%
of the economy with indirect impacts on 80% of the economy. The storms brought tourism to a sudden halt, with all airports
and seaports closing for several weeks due to the storms. Even when the ports reopened, tourism remained low because of a
lack of accommodations (a result of disaster-caused damage to hotels) and the perception that the islands were completely
decimated. Including lost government tax revenue, the total impact of the storms on the Territory’s economy is estimated at
$1.54 billion.

$12,987,851.02 $261,553,937.35Total Funds Drawdown

$242,684,000.00B-17-DM-78-0001 $0.00

$779,217,000.00B-18-DP-78-0001 $0.00

$53,588,884.00B-19-DP-78-0001 $0.00

$140,370,848.75B-17-DM-78-0001 $2,828,953.56

$99,318,837.49B-18-DP-78-0001 $10,158,897.46

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$132,040,191.24B-17-DM-78-0001 $4,685,682.47

$129,513,746.11B-18-DP-78-0001 $8,302,168.55

$0.00B-19-DP-78-0001 $0.00

$132,040,191.24B-17-DM-78-0001 $4,685,682.47

$129,513,746.11B-18-DP-78-0001 $8,302,168.55

$0.00B-19-DP-78-0001 $0.00

$199,146,522.14B-17-DM-78-0001 ($22,560,878.86)

$405,791,072.62B-18-DP-78-0001 ($60,871,877.33)

$0.00B-19-DP-78-0001 $0.00

$242,684,000.00B-17-DM-78-0001 $0.00

$779,217,000.00B-18-DP-78-0001 $0.00

$53,588,884.00B-19-DP-78-0001 $0.00

$0.00
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Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target
Overall Benefit Percentage 70.00% .00%82.60%

Minimum Non Federal Match $.00 $.00$.00

Overall Benefit Amount $705,050,773.00 $.00$829,052,168.18

Limit on Public Services $161,323,482.60 $.00$30,722,500.00

Limit on Admin/Planning $215,097,976.80 $65,686.43$71,774,494.00

Limit on Admin $53,774,494.20 $62,730.53$53,774,494.00

Most Impacted and Distressed $1,075,489,884.00 $226,701,835.22$968,089,884.00

Projected

HUD Identified Most Impacted and Distressed $0.00 $226,701,835.22

$ 0.00$ 0.00Other Funds

$ 0.00Match Funds $ 0.00

$ 0.00Non-Match Funds $ 0.00

$137,541,895.19B-17-DM-78-0001 $0.00

$89,159,940.03B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

Funds Expended

Overall This Period To Date

$ 3,528,761.68JDC Magens Junction Associates 2, LLC $ 10,157.97

$ 0.00Virgin Islands Territorial Emergency Management Agency $ 0.00

$ 0.00Virgin Islands Waste Manangement Authority (VIWMA) $ 0.00

$ 58,824,503.45Virgin Islands Water and Power Authority (WAPA) $ 2,549,910.69

$ 101,449,890.28N/A $ 1,362,282.25

$ 56,954,298.39V.I. Housing Finance Authority (VIHFA) $ 6,818,246.90

$ 78,636.38VI Department of Public Works (DPW) $ 1,262.38

$ 1,889,302.93VI Department of Tourism $ 58,856.12

$ 275,499.03VI Economic Development Authority $ 4,588.35

$ 5,062,909.81Virgin Islands Department of Labor (VIDOL) $ 1,252,433.76

$ 11,500,454.70Virgin Islands Housing Authority (VIHA) $ 930,112.60

$ 125,429.59Virgin Islands Port Authority (VIPA) $ 0.00

The VIHFA CDBG-DR programs continue to make progress in its projects. Though we have had many road blocks and
obstacles, we are assessing challenges as well as best practices to enhance our projects and identify and put in place
mechanisms to get our projects on track. 
Compliance and Monitoring (CMU): To ensure that CMU is continually providing technical assistance and strengthening
compliance, and building the capacity of internal staff. The unit has implemented monthly check ins. During those check ins,
we go over past findings, policies, get an update on projects, and provide technical assistance. The CMU intends to
implement this practice with all subrecipients by June 2023. The unit met with WAPA in January to do their first annual check
in. 
Finance: The financial unit provided invoice training this quarter to all staff and subrecipients. The training outlined the
proper documentation needed for invoices as well as automation and uploading payment requests. The unit also worked on
increasing turn around time for timely payments and staff reclassing to correct our administrative costs and bring it back to
5%.
Procurement: To ensure that we are performing procurements correctly, the procurement department implemented
indepartmental procurment meetings every Friday morning in January, this allows us to know what is coming down the
pipeline as well as provide assistance to staff on procurement matters; thus reducing findings as well as educating the staff
on proper procurement.
Housing: The Authority hired a housing director that has since began structuring the EnVision program with the goal of
increasing completed homes. We have re-implemented the dashboard and have over 140 applicants in the A/E phase with
Grant Engineering. The program also prepped for the contract ending for Horne. While in the past, the Envision program has
been slow in building homes, the new strategy of assigning homes to a big contractor but also smaller contractors as they
come available has started the beginning of our strategic plan of having continual homes in the pipeline, therefore
increasing completion of homes and getting the project back on track. Currently there are 39 homes entering the near
completion phase.
Additionally, the New Housing Infrastructure Constructure program officially launched the Ross Mixed Use project and has
been working with banking partners on launching Own-A Lot build a home as well as with our Planning and Construction
team for  our Queen Louise, Wild Pineapple, and Mount Pleasant projects all slated to commence next quarter.
Public Services Public Facilities: Nine (9) organizations were awarded from the NOFA. Capacity assessments were recently
completed resulting in six (6) of the nine moving forward. The team continues to work on this and are currently in the
drafting the subrecipient agreement phase. These projects will roll out in May 2023.
Economic Revitalization. The Neighborhood Revitalization program launched in March. We are currently in the application
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Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

$0.00B-17-DM-78-0001 $0.00$0.00

$0.00B-18-DP-78-0001 $779,217,000.00$0.00

$0.00B-19-DP-78-0001 $53,588,884.00$0.00

Administration, Administration $2,721,033.38 $53,774,494.00 $31,757,410.75

$12,171,444.08B-17-DM-78-0001 $12,134,200.00$0.00

$19,585,966.67B-18-DP-78-0001 $38,960,850.00$2,721,033.38

$0.00B-19-DP-78-0001 $0.00$0.00

Economic Revitalization, Economic Revitalization $1,311,289.88 $27,129,892.55 $7,170,013.05

$7,170,013.05B-17-DM-78-0001 $22,290,307.55$1,311,289.88

$0.00B-18-DP-78-0001 $4,839,585.00$0.00

$0.00B-19-DP-78-0001 $0.00$0.00

Housing, Housing $4,979,881.01 $483,132,493.62 $45,468,748.64

$34,009,350.38B-17-DM-78-0001 $55,587,569.01$492,143.19

$11,459,398.26B-18-DP-78-0001 $403,816,847.34$4,487,737.82

$0.00B-19-DP-78-0001 $23,728,077.27$0.00

Infrastructure, Infrastructure $3,913,455.32 $476,073,203.83 $172,385,501.01

$73,917,119.83B-17-DM-78-0001 $136,571,923.44$2,820,057.97

$98,468,381.18B-18-DP-78-0001 $312,319,917.66$1,093,397.35

$0.00B-19-DP-78-0001 ($5,909,773.27)$0.00

Planning, Planning $62,191.43 $18,000,000.00 $4,772,263.90

$4,772,263.90B-17-DM-78-0001 $10,000,000.00$62,191.43

$0.00B-18-DP-78-0001 $8,000,000.00$0.00

$0.00B-19-DP-78-0001 $0.00$0.00

Public Services & Public Facilities, Public Services & Public $0.00 $17,379,800.00 $0.00

$0.00B-17-DM-78-0001 $6,100,000.00$0.00

$0.00B-18-DP-78-0001 $11,279,800.00$0.00

$0.00B-19-DP-78-0001 $0.00$0.00

Activities

Administration / AdministrationProject # /

phase with applications due by May 8, 2023 for the Building and Street Facade, Small Business Assistance, and Technical
Assistance grants. We are awaiting data from the Marketing 2040 campaign as well as data from the Dept of Tourism to
show the effectiveness and results of both projects.
Infrastructure: The team continues to work with WAPA and Waste Management Authority to push the projects along.
Additionally, the team launched the LGO Street Addressing Initiative this quarter and with reciept of the first payment to
LGO, we anticipate the project making traction in the next quarter. The team also recieved approval on the electrical grid
plan and are currently working on implementation.
Commuity Engagement: To foster an environment of transparency and updates on progress to the community, the CDBG-DR
program began a media campaign where staff from our programs inform the public of the projects and information on them.
Additionally, a citizen advisory committee was formed so that we can hear from the community as well as provide updates
and gain feedback. 
Overall, the CDBG-DR division is committed to increasing progress this year on all projects and are implementing best
practices from other states and innovative ideas to move our projects along.
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Projected Start Date:

Benefit Type:

Overall

$77,921,700.00

N/A V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources $77,921,700.00

$0.00

$0.00

$38,960,850.00

$13,482,238.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$2,721,033.38

$0.00

$0.00

Jan 1 thru Mar 31, 2023

Activity Type:

$0.00

09/25/2025

$0.00

To Date

03/31/2021

N/A

$19,585,966.67

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Program administration entails activities related to the overall administration and execution of CDBG-DR. Eligible
program administration costs include, but are not limited to costs associated with staffing and general management
oversight and coordination.

Location Description:

VI Housing Finance Authority CDBG-DR Program 3438 Kronprindsens Gade GERS Complex 1st Floor St.
Thomas, VI 00802

Project Number:
Administration

Project Title:
Administration

$16,203,272.24$2,721,033.38V.I. Housing Finance Authority (VIHFA)

$2,721,033.38     Program Funds Drawdown $19,585,966.67

$16,203,272.24$2,721,033.38Total Funds Expended

$38,960,850.00B-17-DM-78-0001 $0.00

$38,960,850.00B-18-DP-78-0001 $0.00

$38,960,850.00B-17-DM-78-0001 $0.00

$38,960,850.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$38,960,850.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$19,585,966.67B-18-DP-78-0001 $2,721,033.38

$0.00B-17-DM-78-0001 $0.00

$19,585,966.67B-18-DP-78-0001 $2,721,033.38

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$3,978,607.65B-17-DM-78-0001 $0.00

$9,503,631.21B-18-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR2-Admin-VIHFA
Activity Title: Admin-VIHFA
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This quarter the Authority increased staffing capacity by onboarding seven new full time employees (FTEs). Those positions
filled and/or promoted were: Housing Coordinator, Compliance and Monitoring Specialist, Quality Assurance Analyst, New
Housing and Infrastructure Program Specialist, Housing Director, and two Construction Manager. The Authority continues to
work towards staff skillset as well as innovative recruitment for qualified DR staff.
Additionally, the Authority Legal Division also reviewed the Parson's contract and amended and executed the contract to fit the
needs of the Envision program.  The Compliance and Monitoring Division also performed a desktop monitoring on the Financial
Unit to identify areas that were working well as well as areas with deficiencies. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

Economic Revitalization / Economic RevitalizationProject # /
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Projected Start Date:

Benefit Type:

Overall

$389,677.65

Urgent Need Virgin Islands Port Authority (VIPA)

Total Projected Budget from All Sources $389,677.65

($22,870,107.45)

$0.00

$129,892.55

$125,429.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2023

Activity Type:

$0.00

01/25/2022

($22,870,107.45)

To Date

01/05/2021

Area ( Survey )

$129,892.55

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Project Number:
Economic Revitalization

Project Title:
Economic Revitalization

$125,429.59$0.00Virgin Islands Port Authority (VIPA)

$0.00     Program Funds Drawdown $129,892.55

$125,429.59$0.00Total Funds Expended

$129,892.55B-17-DM-78-0001 ($22,870,107.45)

$129,892.55B-18-DP-78-0001 $0.00

$129,892.55B-19-DP-78-0001 $0.00

$129,892.55B-17-DM-78-0001 ($22,870,107.45)

$129,892.55B-18-DP-78-0001 $0.00

$129,892.55B-19-DP-78-0001 $0.00

$129,892.55B-17-DM-78-0001 ($22,870,107.45)

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$129,892.55B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$129,892.55B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$125,429.59B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-630-HarbDredge-2
Activity Title: DR1-ER-PAE-VIPA-CharlotteAmalieHarborDredgin-UN
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Activity Description:

This project will dredge approximately 255,118 cubic yards of material from the Charlotte Amalie Harbor, the
entrance channel and WICO berth.  The dredging will provide additional keel to sea floor clearance in the channel,
turning basin and alongside the berthing dock. As a result of the added dredging, the channel will have more
clearance from keel to sea floor, which will reduce the amount of sediment drawn into sea to the sea cooling intake
valves on existing and new generation ships. This dredging will allow new generation cruise vessels to safely
navigate into the harbor and berth at WICO dock.   Accommodating the larger cruise vessels will ensure that the
USVI retain port calls in 2021, with a directly associated benefit to businesses which rely substantially on cruise
passenger traffic.  The dredging will help in retaining jobs that would be directly impacted should Carnival
Corporation, Royal Caribbean and others choose to bypass the WICO port when their larger ships are introduced
to the market. Current berthing agreements with these largest cruise operators specifically mention the need for
additional keel to sea floor clearance and on-going with senior management of the cruise lines critically
emphasizes the timely need to dredge the WICO port.
The Bureau of Economic Research (BER) estimates that USVI's Tourism based economy is directly responsible
for over 6,000 jobs for which Cruise ship traffic is estimated to benefit over 4,000 workers in the USVI.  More
specifically, BER tracks Select Tourism Related Employeement markers and publishes their findings in its Annual
Tourism Indicators report.  The 2-16 report identied that Scenic Transportation was directly responsible for 103
jobs, Food and Beverage Services was responsible for 2,996 jobs and Gifts Shops, Jewelry/ Watches and other
retail was reasponsible for further 1,135.
These specific sectors would see a significant impact in an acute reduction in cruise ship passengers and many
are likely to see a sharp reduction in economic opportunity that may render their business irreparably harmed. 
Such an impact would lead to a significant loss in business and employemnet opportunites in the USVI. The
downstream impact of tax revenue loss would further imapct the overall economic and community benefit provided
to residents of the USVI.

Location Description:

Charlotte Amalie Harbor (WICO Dock St. Thomas – St. John District)

We are still working on approval of this project. It has been transferred back to economic revitalization.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$7,132,500.00

Urgent Need VI Department of Tourism

Total Projected Budget from All Sources $7,132,500.00

($3,372,500.00)

$0.00

$2,377,500.00

$1,830,446.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$58,856.12

$0.00

$0.00

Jan 1 thru Mar 31, 2023

Activity Type:

$0.00

12/14/2022

($3,372,500.00)

To Date

05/20/2019

Area ( Survey )

$1,932,698.85

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Tourism (Waiver Only) Under Way

Project Number:
Economic Revitalization

Project Title:
Economic Revitalization

$1,889,302.93$58,856.12VI Department of Tourism

$58,856.12     Program Funds Drawdown $1,932,698.85

$1,889,302.93$58,856.12Total Funds Expended

$2,377,500.00B-17-DM-78-0001 ($3,372,500.00)

$2,377,500.00B-18-DP-78-0001 $0.00

$2,377,500.00B-19-DP-78-0001 $0.00

$2,377,500.00B-17-DM-78-0001 ($3,372,500.00)

$2,377,500.00B-18-DP-78-0001 $0.00

$2,377,500.00B-19-DP-78-0001 $0.00

$2,377,500.00B-17-DM-78-0001 ($3,372,500.00)

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$1,932,698.85B-17-DM-78-0001 $58,856.12

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$1,932,698.85B-17-DM-78-0001 $58,856.12

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$1,830,446.81B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-632-MktgCampgn-2
Activity Title: DR1-ER-TISP-DOT-MarketingCampaign-UN
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Activity Description:

Tourism Marketing Support Campaign will focus on offsetting the negative perceptions of storm-related damages
to the U.S. Virgin Islands and reinforcing the Territory's market position as a top sports and adventure, ecotourism,
cultural and romance destination in the U.S.  The U.S. Virgin Islands Department of Tourism will administer a multi-
pronged strategy to provide a robust marketing campaign to showcase the U.S. Virgin Islands vast tourist assets
as they come back online.  To ensure maximal efficacy and impact, the marketing initiatives will target specific
travel and tourism niches in which the U.S. Virgin Islands are known to be competitive, especially among U.S.
mainland residents. The niches identified by the Department of Tourism include sports and adventure, MICE
(meetings, incentives, conferences and exhibitions) romance market (destination weddings, honeymoons, and vow
renewals) and yachting. The marketing campaign and product development technical assistance will be designed
under the direction of the Department of Tourism.  Components of the Tourism Marketing Program Initiatives will
include: Branding, Marketing, Public Relations, Film, Purpose Travel, and Visitor Experience.  The Department of
Tourism will procure the services of a marketing firm to assist in development of the campaign.

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

The Department of Tourism continues work on preparing a report that measues the impact of promotional activities associated
with the "Welcome Back" Recovery campaign. The report is scheduled to be completed in June 2023.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0Number of new visitors 0

0/0# of Businesses 0

63110222/400# of Distributed Materials 0

0/0# of events held 0

1044/826# of Posted Advertisements for 0

0/0# of Total People reached 0

0/0Total Visitor Spending 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$17,250,000.00

Low/Mod Virgin Islands Department of Labor (VIDOL)

Total Projected Budget from All Sources $17,250,000.00

$0.00

$0.00

$5,750,000.00

$3,810,476.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$1,252,433.76

$0.00

$0.00

Jan 1 thru Mar 31, 2023

Activity Type:

$0.00

06/21/2023

$0.00

To Date

06/21/2021

Direct ( Person )

$5,107,421.65

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Project Number:
Economic Revitalization

Project Title:
Economic Revitalization

$5,062,909.81$1,252,433.76Virgin Islands Department of Labor (VIDOL)

$1,252,433.76     Program Funds Drawdown $5,107,421.65

$5,062,909.81$1,252,433.76Total Funds Expended

$5,750,000.00B-17-DM-78-0001 $0.00

$5,750,000.00B-18-DP-78-0001 $0.00

$5,750,000.00B-19-DP-78-0001 $0.00

$5,750,000.00B-17-DM-78-0001 $0.00

$5,750,000.00B-18-DP-78-0001 $0.00

$5,750,000.00B-19-DP-78-0001 $0.00

$5,750,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$5,107,421.65B-17-DM-78-0001 $1,252,433.76

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$5,107,421.65B-17-DM-78-0001 $1,252,433.76

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$3,810,476.05B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-634-SK42DayOTJ-1
Activity Title: DR1-ER-WD-VIDOL-Skills4TodayOnTheJobTrainProg-LMI
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Activity Description:

The project aims to train six hundred and twenty-five (625) individuals over a twenty-four month period; a portion of
which includes employment for those participating in work-based learning.  
Stages I and II, comprised of 400 individuals, will focus on the construction industry, because demand continues to
be high and is expected to remain that way for the next three years.  Many individuals working in this sector have
little to no formal training and operate as helpers to skilled craftsmen. This training offers general knowledge to
perform more proficiently on the work site in an entry level position, rather than as a helper, and for those who
excel, an opportunity to build a career path in the construction trades industry.
Stage III, comprised of 225 individuals, opens opportunities to additional employment sectors also projected to
continue growing over the next three years. In this stage, participants will be immersed in their selected field
through real world experience as they work and learn simultaneously. Additionally, this stage will offer committed
participants the opportunity to begin an apprenticeship. Stage III may run concurrently with Stage I to ensure all
sectors are available at the same time.
Stage IV will include both pre and post training activities, as a requirement for all participants.  In an effort to gain
and retain employment, all participants must have access to the tools needed to be successful in the workplace.
The Virgin Islands Department of Labor will procure the services of a project management firm to successfully
execute work-based learning strategies.

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

The St. Croix district began the month of January 2023 offering the following NCCER courses: NCCER Construction Cohort 11
(20) enrollees, NCCER Plumbing Cohort 2 (25) enrollees. These courses and graduation of enrollees concluded in mid-
February 2023. A new NCCER Construction Cohort 12 (26) participants began February 23rd ended on March 3, 2023.
Welding Cohort 5 (11) participants began in January 9th and concluded on March 3rd. The Skills for Today\On-the Job Training
Program continues to experience a demand for courses in pipefitting and welding. Work-based learning or customized training
in the St. Croix district is continuing training in Personal Home Aide with Personal Care Assistant Cohort 5 (6) participants in
February 2023. In January 2023, the St. Thomas-St. John district began offering four day housekeeping training. There has
been three house keeping training for the period of January-March 2023. The subrecipient Department of Labor partnered with
University of the Virgin Islands Cell Program to offer culinary arts training for 13 participants.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 253/218 42/109 341/640# of Persons 0 0 86.51

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need VI Department of Tourism

Total Projected Budget from All Sources $0.00

($5,250,000.00)

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2023

Activity Type:

$0.00

12/14/2022

($5,250,000.00)

To Date

03/31/2021

Area ( Survey )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Tourism (Waiver Only) Under Way

Project Number:
Economic Revitalization

Project Title:
Economic Revitalization

$0.00$0.00N/A

$0.00$0.00VI Department of Tourism

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 ($5,250,000.00)

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 ($5,250,000.00)

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 ($5,250,000.00)

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR2-632-MktgCampgn-2
Activity Title: DR2-ER-TISP-DOT-MarketingCampaign-UN
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Activity Description:

This project is for the additional funding needed to complete the Tourism Marketing Support Campaign that
focuses on offsetting the negative perceptions of storm-related damages to the U.S. Virgin Islands and reinforcing
the Territory's market position as a top sports and adventure, ecotourism, cultural and romance destination in the
U.S.  The U.S. Virgin Islands Department of Tourism will administer a multi-pronged strategy to provide a robust
marketing campaign to showcase the U.S. Virgin Islands vast tourist assets as they come back online.  To ensure
maximal efficacy and impact, the marketing initiatives will target specific travel and tourism niches in which the
U.S. Virgin Islands are known to be competitive, especially among U.S. mainland residents. The niches identified
by the Department of Tourism include sports and adventure, MICE (meetings, incentives, conferences and
exhibitions) romance market (destination weddings, honeymoons, and vow renewals) and yachting. The marketing
campaign and product development technical assistance will be designed under the direction of the Department of
Tourism.  Components of the Tourism Marketing Program Initiatives will include: Branding, Marketing, Public
Relations, Film, Purpose T

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

This is a duplicate activity that we are deleting.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$14,518,755.00

Low/Mod Virgin Islands Department of Labor (VIDOL)

Total Projected Budget from All Sources $14,518,755.00

($410,415.00)

$0.00

$4,839,585.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2023

Activity Type:

$0.00

06/21/2023

($410,415.00)

To Date

06/21/2021

Direct ( Person )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Project Number:
Economic Revitalization

Project Title:
Economic Revitalization

$0.00$0.00N/A

$0.00$0.00Virgin Islands Department of Labor (VIDOL)

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$4,839,585.00B-17-DM-78-0001 $0.00

$4,839,585.00B-18-DP-78-0001 ($410,415.00)

$4,839,585.00B-19-DP-78-0001 $0.00

$4,839,585.00B-17-DM-78-0001 $0.00

$4,839,585.00B-18-DP-78-0001 ($410,415.00)

$4,839,585.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$4,839,585.00B-18-DP-78-0001 ($410,415.00)

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR2-634-SK42DayOTJ-1
Activity Title: DR2-ER-WD-VIDOL-Skills4TodayOnTheJobTrainProg-LMI
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Activity Description:

The project aims to train six hundred and twenty-five (625) individuals over a twenty-four month period; a portion of
which includes employment for those participating in work-based learning.  
Stages I and II, comprised of 400 individuals, will focus on the construction industry, because demand continues to
be high and is expected to remain that way for the next three years.  Many individuals working in this sector have
little to no formal training and operate as helpers to skilled craftsmen. This training offers general knowledge to
perform more proficiently on the work site in an entry level position, rather than as a helper, and for those who
excel, an opportunity to build a career path in the construction trades industry.
Stage III, comprised of 225 individuals, opens opportunities to additional employment sectors also projected to
continue growing over the next three years. In this stage, participants will be immersed in their selected field
through real world experience as they work and learn simultaneously. Additionally, this stage will offer committed
participants the opportunity to begin an apprenticeship. Stage III may run concurrently with Stage I to ensure all
sectors are available at the same time. Stage IV will include both pre and post training activities, as a requirement
for all participants.  In an effort to gain and retain employment, all participants must have access to the tools
needed to be successful in the workplace. The Virgin Islands Department of Labor will procure the services of a
project management firm to successfully execute work-based learning strategies.  Budget includes Activity Delivery
for Grantee.

Location Description:

This is a duplicate entry that we are in the process of attaching to a parent  activity. This will be reflected in the upcoming QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

19 110/312 19/0 152/312# of Persons 110 152 84.87

NoneActivity Supporting Documents:

Housing / HousingProject # /
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Projected Start Date:

Benefit Type:

Overall

$69,800,000.00

Low/Mod Virgin Islands Housing Authority (VIHA)

Total Projected Budget from All Sources $69,800,000.00

$0.00

$0.00

$34,900,000.00

$10,570,342.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$902,003.88

$0.00

$0.00

Jan 1 thru Mar 31, 2023

Activity Type:

$0.00

04/22/2023

$0.00

To Date

09/08/2020

Direct ( HouseHold )

$11,503,676.28

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

The Donoe Redevelopment Project , which will be located at the Estate Donoe site, consists of the new
construction of 84 walk-up apartments. These will include 44 one-bedroom units sized at 681 square feet, 24 two-
bedroom units sized at 1013 square feet, and 16 three-bedroom units sized at 1187 square feet. There will also be
an onsite community building. The proposed community will be comprised of 14 buildings, with 6 apartments per
building varying from three to five stories. A remediation plan for asbestos and lead contamination for buildings
demolished between 2002-2003 will be implemented during the construction phase of the project. The proposed
construction is primarily funded by CDBG-DR, and LIHTC Programs. CDBG-DR funding will be financing
architectural

Project Number:
Housing

Project Title:
Housing

$11,472,345.98$902,003.88Virgin Islands Housing Authority (VIHA)

$902,003.88     Program Funds Drawdown $11,503,676.28

$11,472,345.98$902,003.88Total Funds Expended

$34,900,000.00B-17-DM-78-0001 $0.00

$34,900,000.00B-18-DP-78-0001 $0.00

$34,900,000.00B-17-DM-78-0001 $0.00

$34,900,000.00B-18-DP-78-0001 $0.00

$10,900,000.00B-17-DM-78-0001 $0.00

$24,000,000.00B-18-DP-78-0001 $0.00

$9,371,242.76B-17-DM-78-0001 $22,220.56

$2,132,433.52B-18-DP-78-0001 $879,783.32

$9,371,242.76B-17-DM-78-0001 $22,220.56

$2,132,433.52B-18-DP-78-0001 $879,783.32

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$9,317,691.90B-17-DM-78-0001 $0.00

$1,252,650.20B-18-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-616-DonoeRedev-1
Activity Title: DR1-H-PAHD-VIHA-DonoeRedevelopment-LMI
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design administrative (DEP), VIHA staff salaries, Civil Engineering, geotechnical surveys, hydrology surveys,
environmental and zoning permits, market study, consulting fees, tax credit allocation fees, tax credit application
fees, lender fees, insurance fees, general development costs and construction costs; FEMA will account for
construction costs and Low Income Housing Tax Credit funds will cover  developer fees and construction. Sixty
(60) of the eighty-four replacement housing units will be set aside for households earning up to 30% AMI and the
remaining twenty-four (24) units of the project will be affordable to households earning up to 60% of Area Median
Income thereby serving 100% low-or very low-income individuals and families. Budget includes activity delivery for
the grantee.
The total project cost is $57,287,374.00 from which $19 million is from CDBG-DR, $26+ million from LIHTC and $2
million from Energy Tax Credit, Seller's Note and Deferred Developer Fee.   
 
 

Location Description:

The 18.3-acre site is vacant land owned by the Virgin Islands Housing Authority located at 3B Estate Donoe on St.
Thomas US Virgin Islands . It was densely populated with 300 units (demolished) almost 20 years ago; now to be
redeveloped with 84 units on 10.64 acres ( Lease Area “A” on Consolidated Parcel No. 3B-1 & 3B Rem.) The
remaining acreage (3B & 3B-1 Rem) will serve as a conservation easement & park easement to be developed into
a nature trail/park in the future. The site is within vehicular & some walking accessible distance to a network of
assets; including schools, public library, retail, movie theatre, pharmacies, grocery shopping and banks and is
accessible by public transportation.

During this quarter the development team continued its negotiations with the bonding company, Travelers. A bid solicitation that
was issued in December 2022 for Donoe and ended March 7, 2023 resulted in only one respondent. As a result, the Virgin
Islands Housing Authority will be re posting another solicitation during the upcoming quarter. A payment was also processed
during this quarter to pay for environmental work completed at the site. Resumption of environmental work with focus on the
completion of the remaining soil remediation should begin in the next quarter. The plan is to complete all such work prior to the
restart of construction in the upcoming months.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$7,630,000.00

Low/Mod JDC Magens Junction Associates 2, LLC

Total Projected Budget from All Sources $7,630,000.00

$0.00

$0.00

$3,815,000.00

$3,518,603.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$10,157.97

$0.00

$0.00

Jan 1 thru Mar 31, 2023

Activity Type:

$0.00

02/20/2022

$0.00

To Date

03/22/2020

Direct ( HouseHold )

$3,542,334.79

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

This activity will provide a portion of development hard and soft costs attributed to the construction of the buildings
for the Magens Junction Apartments Phase 2 which will include 60 new construction apartments contained in a
nine-story building with ground floor amenity space. The total projected cost is estimated to be $34,525,067.00 and
is a mixture of low-income tax credit, developer equity and cdbg-dr funds. The complex includes a mix of 30 one
bedroom one bath apartments and 30 two-bedroom two bath apartments and will be served by two high efficiency
KONE elevators. The project will be income and rent restricted in compliance with the federal low-income housing
tax credit program, providing homes for 60 Virgin Island families whose household incomes will range

Project Number:
Housing

Project Title:
Housing

$3,528,761.68$10,157.97JDC Magens Junction Associates 2, LLC

$10,157.97     Program Funds Drawdown $3,542,334.79

$3,528,761.68$10,157.97Total Funds Expended

$3,815,000.00B-17-DM-78-0001 $0.00

$3,815,000.00B-18-DP-78-0001 $0.00

$3,815,000.00B-17-DM-78-0001 $0.00

$3,815,000.00B-18-DP-78-0001 $0.00

$3,815,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$3,542,334.79B-17-DM-78-0001 $10,157.97

$0.00B-18-DP-78-0001 $0.00

$3,542,334.79B-17-DM-78-0001 $10,157.97

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$3,518,603.71B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-616-MagensJct2-1
Activity Title: DR1-H-PAHD-JDC-MagensJnct2-LMI
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from 30% to 60% of the area median income (AMI). The Phase 2 development adjoins Magens Junction
Apartments (Phase 1) which includes 48 apartments financed and developed under the same LIHTC program. 
Phase 1 has a waiting list of over 200 applicants. The project will provide direct benefit to the tenants who will
reside in the units when completed by producing much needed affordable rental housing that was depleted
throughout the territory in the aftermath of Hurricanes Irma and Maria.  Budget includes activity delivery for the
grantee.
The total project cost is $35.5 million, which includes $3.5 million from CDBG-DR, 500K+ from Developer Equity,
$30+ million from LIHTC.

Location Description:

The development site is conveniently located in Estate Joseph & Rosendahl and partially in Estate Lovenlund, on
the north-central side of St. Thomas. It is 10 minutes from downtown Charlotte Amalie, the main town on St.
Thomas and the capitol of the USVI and a short walk to Magens Bay Beach. The property is owned by Jackson
Development Company, LLC and consist of 4.53 acres. The project is an area where 33% to 50% of the
population includes low-moderate income families. The site is surrounded with single and multifamily residential
homes and adjacent to a small hotel. It is zoned B-2 allowing the contemplated development as a use by right.

This project is closed. There has been no programmatic activity this quarter. We are in the process is cleaning up DRGR and
proper closeout will be reflected in the next QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/6# ELI Households (0-30% AMI) 0

60/60#Low flow showerheads 0

60/60#Low flow toilets 0

60/60#Units exceeding Energy Star 0

60/60#Units with other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

60/60# of Housing Units 0

60/60# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 50/53 1/0 60/60# of Households 0 0 85.00

0 50/53 1/0 60/60# Renter 0 0 85.00

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$6,511,000.00

Low/Mod V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources $6,511,000.00

$0.00

$0.00

$3,255,500.00

$4,017.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$14,347.39

$0.00

$0.00

Jan 1 thru Mar 31, 2023

Activity Type:

$0.00

02/19/2023

$0.00

To Date

11/20/2019

Direct ( HouseHold )

$34,680.37

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

This three- storied building will consist of commercial office bays on the two lower floors and residential units on
the third floor which will allow for eight affordable rental units.  The residential units on the third floor will be
comprised of four (4) 2-bedroom units sized at 864 square feet and four (4) 1-bedroom units sized at 576 square
feet. Providing these units will aid in the replacement of rental stock depleted by the Hurricanes Irma and Maria
during 2017. The project will be funded by CDBG-DR, and VIHFA Local funds. CDBG-DR funding will finance the
construction of the apartments while the VIHFA local funds will finance construction of the commercial floor and the
office. A portion of both funding sources will pay for site work, landscaping, and construction of corridors, stairs,

Project Number:
Housing

Project Title:
Housing

$18,365.14$14,347.39V.I. Housing Finance Authority (VIHFA)

$14,347.39     Program Funds Drawdown $34,680.37

$18,365.14$14,347.39Total Funds Expended

$3,255,500.00B-17-DM-78-0001 $0.00

$3,255,500.00B-18-DP-78-0001 $0.00

$3,255,500.00B-17-DM-78-0001 $0.00

$3,255,500.00B-18-DP-78-0001 $0.00

$3,255,500.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$34,680.37B-17-DM-78-0001 $14,347.39

$0.00B-18-DP-78-0001 $0.00

$34,680.37B-17-DM-78-0001 $14,347.39

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$4,017.75B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-616-RossMixed-1
Activity Title: DR1-H-PAHD-VIHFA-RossTaanMixedUsed-LMI
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elevator, and accessible deck for the building Tenants occupying these units will not be low income residents.
Rents however will be in line with fair market rents as published by HUD. The units will include shutters and/or
impact resistant windows with energy efficient appliances, HVAC systems, low flow plumbing and energy efficient
window glazing to reduce heat transfer. There will be no new utility infrastructure since public water and sewer and
electrical services are located adjacent to the property. While low-income stock remains an urgent priority, mixed-
income stock is also needed on the islands given the unmet need for rental units across the full spectrum of
citizens. Unlike low-income individuals typically supported by Low-Income Housing Tax Credit housing,
households with incomes of 120% of AMI are usually ineligible for LIHTC tax credit units. VIHFA defines affordable
rent as rental costs that do not exceed 30% of a renter’s income and utilizes the HUD-defined fair market rents as
a basis to determine affordable rent caps.  Budget includes activity delivery for the grantee.
The total proejct cost is $7.6 million, which includes $2.9 million from CDBG-DR and $4.6 million from VIHFA Local
Funds. 

Location Description:

The Ross Taarneberg Mixed Use Building will be located at 26-A 102, 103, 104 Estate Taarneberg King Quarter,
St. Thomas US Virgin Islands on land owned by the Virgin Islands Housing Finance Authority. It will be situated on
the corner of Alton Adams Sr. Drive and Williams G. Lewis Lane. The site is in close proximity to public schools, a
hospital and adjacent to a fire station. The current size of the site is .6 acres and the building’s square footage will
be 16,000 square feet in total.

During this quarter the bid solicitation process was completed. An amended application application is expected for request of
additional funds for the project. If additional funding is approved for the project, the program will execute the necessary
agreement and issue a notice to proceed for work to begin. An updated schedule for construction and disbursement of funds
will be provided at that time.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$62,653,624.83

Low/Mod V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources $62,653,624.83

$3,919,108.61

$0.00

$29,849,974.61

$16,934,704.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2023

Activity Type:

$0.00

09/25/2026

$3,919,108.61

To Date

09/25/2018

Direct ( HouseHold )

$16,951,467.63

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Project Number:
Housing

Project Title:
Housing

$16,934,704.46$0.00V.I. Housing Finance Authority (VIHFA)

$0.00     Program Funds Drawdown $16,951,467.63

$16,934,704.46$0.00Total Funds Expended

$20,884,541.61B-17-DM-78-0001 $3,919,108.61

$20,884,541.61B-18-DP-78-0001 $0.00

$20,884,541.61B-19-DP-78-0001 $0.00

$20,884,541.61B-17-DM-78-0001 $3,919,108.61

$20,884,541.61B-18-DP-78-0001 $0.00

$20,884,541.61B-19-DP-78-0001 $0.00

$29,849,974.61B-17-DM-78-0001 $3,919,108.61

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$16,951,467.63B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$16,951,467.63B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$16,934,704.46B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-H-HRRP-LMI
Activity Title: Homeowner Rehab. & Reconstruction Program

23

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Description:

The Territory will enter into grant agreements with homeowners that will result in the rehabilitation and reconstruction of storm-
damaged residential owner-occupied structures. The program will cover eligible costs for the rehabilitation or replacement of
damage to real property, replacement of disaster-impacted residential appliances, and environmental health hazard mitigation
costs related to the repair of disaster-impacted property. The Territory will contract with one or more large scale contractors and
assign them to the rehabilitation or the reconstruction of storm damaged properties.

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

This is a duplicate entry. The data for this was entered into  the other HRRP entry. We are working to attach the duplicates to a
parent project.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/289# ELI Households (0-30% AMI) 0

5/0#Light Fixtures (indoors) 0

53/429# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

14/429# of Housing Units 0

14/429# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/362 1/67 14/429# of Households 0 0 28.57

0 3/362 1/67 14/429# Owner 0 0 28.57

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$30,230,458.20

Low/Mod V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources $30,230,458.20

$5,076,819.40

$0.00

$10,076,819.40

$3,212,602.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$445,417.27

$0.00

$0.00

Jan 1 thru Mar 31, 2023

Activity Type:

$0.00

09/24/2025

$5,076,819.40

To Date

09/25/2018

Direct ( HouseHold )

$4,109,624.83

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Project Number:
Housing

Project Title:
Housing

$3,658,019.92$445,417.27V.I. Housing Finance Authority (VIHFA)

$445,417.27     Program Funds Drawdown $4,109,624.83

$3,658,019.92$445,417.27Total Funds Expended

$10,076,819.40B-17-DM-78-0001 $5,076,819.40

$10,076,819.40B-18-DP-78-0001 $0.00

$10,076,819.40B-19-DP-78-0001 $0.00

$10,076,819.40B-17-DM-78-0001 $5,076,819.40

$10,076,819.40B-18-DP-78-0001 $0.00

$10,076,819.40B-19-DP-78-0001 $0.00

$10,076,819.40B-17-DM-78-0001 $5,076,819.40

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$4,109,624.83B-17-DM-78-0001 $445,417.27

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$4,109,624.83B-17-DM-78-0001 $445,417.27

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$3,212,602.65B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-H-RRRP-LMI
Activity Title: Rental Rehab. & Reconstruction
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Activity Description:

The program will cover eligible costs for repair or replacement of damage to rental housing; replacement of disaster-impacted
residential appliances; resilience and mitigation; and environmental health hazard mitigation costs related to the repair of
disaster-impacted rental property. For residences identified as substantially damaged, support will be granted for
reconstruction. Other solutions may be considered in program policies, once units are rehabilitated or rebuilt, to continue to
preserve affordable housing in the Territory.

As project awards are signed, each multifamily project will be established as an individual activity. The budget is then removed
from this general category to shift to the specific activity.

Location Description:

¿Territory-wide (St. Thomas-St. John and St. Croix districts)

There were no RRRP homes completed this quarter. There are currently applicants entering into the active cases phase and
the program anticipates RRRP applicants being reported next quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/95# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/186# of Housing Units 0

0/141# of Multifamily Units 0

2/45# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/158 2/28 2/186# of Households 0 0 100.00

0 0/158 2/28 2/186# Renter 0 0 100.00

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$67,950,000.00

Low/Mod Virgin Islands Housing Authority (VIHA)

Total Projected Budget from All Sources $67,950,000.00

$0.00

$0.00

$22,650,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$28,108.72

$0.00

$0.00

Jan 1 thru Mar 31, 2023

Activity Type:

$0.00

10/01/2025

$0.00

To Date

06/10/2022

Direct ( HouseHold )

$28,832.09

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Project Number:
Housing

Project Title:
Housing

$28,108.72$28,108.72Virgin Islands Housing Authority (VIHA)

$28,108.72     Program Funds Drawdown $28,832.09

$28,108.72$28,108.72Total Funds Expended

$22,650,000.00B-17-DM-78-0001 $0.00

$22,650,000.00B-18-DP-78-0001 $0.00

$22,650,000.00B-19-DP-78-0001 $0.00

$22,650,000.00B-17-DM-78-0001 $0.00

$22,650,000.00B-18-DP-78-0001 $0.00

$22,650,000.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$22,650,000.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$28,832.09B-18-DP-78-0001 $28,108.72

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$28,832.09B-18-DP-78-0001 $28,108.72

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR2-616-WaltHodge-1
Activity Title: DR2-H-PAHD-VIHA-WalterIMHodge-LMI
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Activity Description:

The scope of work for the Walter IM Hodge community includes interior and exterior work rehabilitation and renovation. Within
the apartments the scope addresses interior rehabilitation, non-hazardous abatement new plumbing and electrical wiring, new
energy-efficient kitchen and bathroom fixtures, new floor tiles and painting, new kitchen cabinets, and smoke detector
upgrades. Some units will have asbestos and lead-based paint remediation, as well as mold abatement completed as identified
in the apartments from environmental assessments.
The exterior scope will address exterior rehabilitation of all buildings and site improvements throughout the project. Along with
new roofs on each building and planned solar photovoltaic (PV) arrays, this new aesthetically pleasing façade system will serve
as a major wind retrofit and resilient feature. The wind retrofit system will include new hurricane-wind resistant windows and
entry doors, as well as a new exterior louvers and protection for stairwells. There will also be new site beautification measures,
which will include landscaping, redesigned pedestrian walkways, seating areas and recreational facilities, as well as parking
throughout.
The project will also include vastly improved community spaces including a renovated community center/property office
building, featuring a computer room and library. In addition, the project will also include a new senior center to accommodate
the needs of residents (utilizing two existing residential units to be transformed for this community space).

Location Description:

The Walter I.M. Hodge Pavilion is located at #194A, 194AA, 194AB & 194C Estate Smithfield, Frederiksted, St. Croix 00820
U.S. Virgin Islands and was built in 1970.

During this quarter, construction work continued in Phase 1 and 2 of the Walter IM Hodge Project. Buildings 20, 19,18,17,16,15
13 and 14 (94 total units) are under active construction. Building's 20 punch list was completed on March 30 and March 31st .
Asbestos remediation has been completed in these 94 units. On going work includes interior demolition/framing/blocking, new
utilities, site work/manholes, storm drainage and sewer piping, plumbing and electrical as well as the construction of the exterior
shear wall, cast in place concrete entrance, window prep and waterproofing, painting, and interior finishes. Eleven pay
applications have been processed. The total completed and stored to date is $23,111,435.84 which represents 33% of the
contract total. Review of Section 3, Davis Bacon and relocation reporting by the program staff continues to assure compliance
and readiness to process and review payment requests in a timely fashion. The first reimbursement request from the CDBG-DR
funding is anticipated in the upcoming quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1572/717600# of Section 3 Labor Hours 1572

393/35880# of Targeted Section 3 Labor 393

2498/2870400# of Total Labor Hours 2498

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$522,486,559.17

Low/Mod V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources $522,486,559.17

$55,924,581.39

$0.00

$174,162,186.39

$3,298,847.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$3,579,845.78

$0.00

$0.00

Jan 1 thru Mar 31, 2023

Activity Type:

$0.00

09/25/2026

$55,924,581.39

To Date

03/31/2021

Direct ( HouseHold )

$9,297,360.90

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Project Number:
Housing

Project Title:
Housing

$3,298,847.61$0.00N/A

$3,579,845.78$3,579,845.78V.I. Housing Finance Authority (VIHFA)

$3,579,845.78     Program Funds Drawdown $9,297,360.90

$6,878,693.39$3,579,845.78Total Funds Expended

$174,162,186.39B-17-DM-78-0001 $0.00

$174,162,186.39B-18-DP-78-0001 $55,924,581.39

$174,162,186.39B-19-DP-78-0001 $0.00

$174,162,186.39B-17-DM-78-0001 $0.00

$174,162,186.39B-18-DP-78-0001 $55,924,581.39

$174,162,186.39B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$174,162,186.39B-18-DP-78-0001 $55,924,581.39

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$9,297,360.90B-18-DP-78-0001 $3,579,845.78

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$9,297,360.90B-18-DP-78-0001 $3,579,845.78

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$3,298,847.61B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR2-H-HRRP-LMI
Activity Title: Homeowner Rehab. & Reconstruction Program-LMI
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Activity Description:

The Territory will enter into grant agreements with homeowners that will result in the rehabilitation and reconstruction of storm-
damaged residential owner-occupied structures. The program will cover eligible costs for the rehabilitation or replacement of
damage to real property, replacement of disaster-impacted residential appliances, and environmental health hazard mitigation
costs related to the repair of disaster-impacted property. The Territory will contract with one or more large scale contractors and
assign them to the rehabilitation or the reconstruction of storm damaged properties.

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

The Envision program has began to improve on the progress of homes. We have retained a large A/E firm that has been
instrumental in readying our homes to enter into the construction phase. By the end of the quarter, the program there were 159
active cases, 313 homes assigned to Grant Engineering, 15 homes in construction, and 16 scheduled to be completed by May
2023.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/289# ELI Households (0-30% AMI) 0

64/429# of Properties 11

This Report Period Cumulative Actual Total / Expected

Total Total

25/429# of Housing Units 11

25/429# of Singlefamily Units 11

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 14/362 1/67 25/429# of Households 11 11 60.00

0 14/362 1/67 25/429# Owner 11 11 60.00

NoneActivity Supporting Documents:

Infrastructure / InfrastructureProject # /
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Projected Start Date:

Benefit Type:

Overall

$173,705.79

Low/Mod VI Department of Public Works (DPW)

Total Projected Budget from All Sources $173,705.79

($3,091,348.07)

$0.00

$57,901.93

$46,502.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$567.69

$0.00

$0.00

Jan 1 thru Mar 31, 2023

Activity Type:

$0.00

08/26/2024

($3,091,348.07)

To Date

08/31/2020

Area ( Survey )

$57,901.93

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Project Number:
Infrastructure

Project Title:
Infrastructure

$47,070.59$567.69VI Department of Public Works (DPW)

$567.69     Program Funds Drawdown $57,901.93

$47,070.59$567.69Total Funds Expended

$57,901.93B-17-DM-78-0001 ($3,091,348.07)

$57,901.93B-18-DP-78-0001 $0.00

$57,901.93B-19-DP-78-0001 $0.00

$57,901.93B-17-DM-78-0001 ($3,091,348.07)

$57,901.93B-18-DP-78-0001 $0.00

$57,901.93B-19-DP-78-0001 $0.00

$57,901.93B-17-DM-78-0001 ($3,091,348.07)

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$57,901.93B-17-DM-78-0001 $567.69

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$57,901.93B-17-DM-78-0001 $567.69

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$46,502.90B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-622-DonoeRoad-1
Activity Title: DR1-I-RR-DPW-DonoeBypassRdImprv-LMI
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Activity Description:

Donoe Bypass, Highway 39 and 40, is a two-mile (estimated 11,100 linear feet) stretch of road that serves as a
heavily used route through the center of the island of St. Thomas. There is only one primary highway on St.
Thomas, the rest of the road hierarchy is served by connecting roads providing passage over the island's
mountainous terrain.  Donoe Bypass connects residents from the north to southern and eastern parts of St
Thomas. As a continuation of Skyline Drive, it also serves as a primary conduit for East-West travel on the island.
The bypass also provides access for neighborhoods along the corridor, including predominantly low-moderate
income areas, such as Anna's Retreat and the Grandview; a Section 8 complex. Donoe Bypass also supplies
access to key economic hubs and critical facilities.
The pavement structure of Donoe Bypass was directly damaged by the hurricanes, but those damages were not
immediately apparent and did not qualify for direct disaster assistance from the Federal Highway Administration
Emergency Relief (FHWA ER) Program.  Poor drainage and flooding caused water to weaken the pavement
structure and heavy truck usage immediately after the storms and during ongoing recovery efforts are causing
prolonged impacts.   The current state of the road contributes to drainage issues, including debris flows, down the
south facing portion of the slope into the low-income community below.  The expedited deterioration due to debris
pick up and reconstruction of damaged critical facilities along the route (including hospitals and schools) are a
direct result of the storms.
This project will provide drainage along the roadway reducing roadway flooding and erosion along the mainline
and into the neighborhoods downstream that were severely impacted. Once the drainage is controlled and
channeled this will reduce and mitigate against future damage.   The WAPA undergrounding component of the
project will combine their FEMA PA (PA-02-VI-4340-PW-00307) work in Phase 3 to underground electrical utilities
from the intersection of route 39 and route 40 and encompass the Annas Retreat and Tutu neighborhood and
commercial districts which are located in low-mod census tracts (see Attachment 3).   The installation of
underground facilities will allow for back feeding of the overhead facilities with currently operational underground
facilities furthering adding resiliency to the transmission & distribution system.
The Donoe Bypass Improvement Project will be completed in three (3) phases:  Phase 1- Design, Phase 2 -
Acquisition and Phase 3 - Construction.  

Location Description:

The Donoe Bypass Improvements Project will extend from Rt. 38 Weymouth Rhymer northerly along Rt. 39 then
easterly on Rt. 40 to Rt. 42.  The geographical center of the project is:  Latitude: 18’20’34.61’ N, Longitude:
64”54’02.02” W.

This activity is moving over to mitigation and therefore no activity to report.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$120,080.73

Low/Mod VI Department of Public Works (DPW)

Total Projected Budget from All Sources $120,080.73

($4,381,473.09)

$0.00

$40,026.91

$30,871.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$694.69

$0.00

$0.00

Jan 1 thru Mar 31, 2023

Activity Type:

$0.00

08/26/2024

($4,381,473.09)

To Date

04/19/2020

Area ( Survey )

$40,026.91

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Project Number:
Infrastructure

Project Title:
Infrastructure

$31,565.79$694.69VI Department of Public Works (DPW)

$694.69     Program Funds Drawdown $40,026.91

$31,565.79$694.69Total Funds Expended

$40,026.91B-17-DM-78-0001 ($4,381,473.09)

$40,026.91B-18-DP-78-0001 $0.00

$40,026.91B-19-DP-78-0001 $0.00

$40,026.91B-17-DM-78-0001 ($4,381,473.09)

$40,026.91B-18-DP-78-0001 $0.00

$40,026.91B-19-DP-78-0001 $0.00

$40,026.91B-17-DM-78-0001 ($4,381,473.09)

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$40,026.91B-17-DM-78-0001 $694.69

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$40,026.91B-17-DM-78-0001 $694.69

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$30,871.10B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-622-Northside-1
Activity Title: DR1-I-RR-DPW-NorthsideHighwayRdImprv-LMI
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Activity Description:

Northside Road (“Northside”) serves as the main arterial road to employment and critical services.  It also serves
as the tsunami evacuation route for the island of St. Croix.  Northside is also the main route for residents from
Christiansted and neighborhoods along the corridor to the main healthcare facilities – Harwood Clinic and Plessen
Healthcare.

The project will fund hurricane repairs and improvements to Northside Highway between Centerline Road and
intersection of Northside Road, Contentment Road and King Street (approximately 6.5 miles, or 34,300 linear feet),
as part of a coordinated project to make improvements to the road for resilience, increase the drainage capacity
and to harden the roadway to make it more resilient in the event of future disasters.

Northside was directly damaged by the hurricanes, but those damages were not immediately apparent and did not
qualify for direct disaster assistance from the Federal Highway Administration Emergency Relief (FHWA ER)
Program.  Poor drainage and flooding caused water to weaken the pavement structure and heavy truck usage
immediately after the storms and during ongoing recovery efforts are causing prolonged impacts.  The current
state of the road contributes to drainage issues specifically where Contentment Gut intersects with Orange Grove
Gut and abuts the Salt River.  The expedited deterioration due to debris pick up and reconstruction of damaged
critical facilities along the route (including healthcare facilities, residences and government agencies) are a direct
result of the storms.

This project will provide drainage along the roadway reducing roadway flooding and erosion along the mainline
and into the neighborhoods downstream that were severely impacted. Once the drainage is controlled and
channeled this will reduce and mitigate against future damage.   Electric service was disrupted throughout the area
for several months following the disaster. Project improvements will also include the undergrounding of electrical
distribution along the Northwest Highway and the adjacent communities of Princess, Richmond, Contentment, Mon
Bijou/Glyn and Morning Star (See attachment 6). The design phase of the undergrounding will be funded by FEMA
PW Hardening of other utilities such as water, sewer, and communications may also be included.  The installation
of underground facilities will allow for back feeding of the overhead facilities with currently operational underground
facilities furthering adding resiliency to the transmission & distribution system.
The project is broken down into phases: the first phase funded by CDBG-DR will include design services; and the
second phase will be funded under mitigation where construction will take place.

Location Description:

Estates Richmond, Orange Grove, Golden Rock, La Grande Princesse, St. John, Montpellier, Morning Star,
Concordia, Glunn, Body Slob, VI Corp. Land, and La Reine – St. Croix

The grant period, for the CDBG- DR funds, is 2026. This project requires coordination among the utilities. This coordination is
key to the success of the project. Given the different components, the project will not be completed within the required grant
period. As a result, the construction portion of the project will be transferred to the Mitigation Program.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

34

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$265,079,244.00

Low/Mod Virgin Islands Water and Power Authority (WAPA)

Total Projected Budget from All Sources $265,079,244.00

$0.00

$0.00

$88,359,748.00

$56,274,592.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$2,549,910.69

$0.00

$0.00

Jan 1 thru Mar 31, 2023

Activity Type:

$0.00

12/28/2023

$0.00

To Date

08/04/2019

Area ( Survey )

$61,779,273.89

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Project Number:
Infrastructure

Project Title:
Infrastructure

$58,824,503.45$2,549,910.69Virgin Islands Water and Power Authority (WAPA)

$2,549,910.69     Program Funds Drawdown $61,779,273.89

$58,824,503.45$2,549,910.69Total Funds Expended

$88,359,748.00B-17-DM-78-0001 $0.00

$88,359,748.00B-18-DP-78-0001 $0.00

$88,359,748.00B-19-DP-78-0001 $0.00

$88,359,748.00B-17-DM-78-0001 $0.00

$88,359,748.00B-18-DP-78-0001 $0.00

$88,359,748.00B-19-DP-78-0001 $0.00

$88,359,748.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$61,779,273.89B-17-DM-78-0001 $2,549,910.69

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$61,779,273.89B-17-DM-78-0001 $2,549,910.69

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$56,274,592.76B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-624-HarleyPlant1
Activity Title: DR1-I-EPSEI-WAPA-HarleyPlantUnits-STT-LMI

36

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Description:

The Randolph Harley Power Plant (RHPP) New Generation Project consists of two (2) phases: the first phase is
installing four (4) power generators of up to 10 megawatts (10MW) each; and the second phase is installing a
Battery Energy Storage System (BESS).  The BESS equipment is needed to facilitate the use of new generators
and to provide power storage capacity.  The new generators will have dual fuel capability, which means that they
are able to operate on both Liquefied Propane Gas (LPG) or Liquid Natural Gas (LNG) as the primary fuel source
and #2 Distillate Fuel Oil (diesel) as a secondary fuel source.  The dual fuel capability allows for more flexibility
during emergencies and mitigates any risk if supply of the primary or secondary fuel sources are not available.
The guaranteed minimum net plant heat rate at full load is Btu/kWh (LHV)- 10,000 Btu/kWh. The project will be
constructed within the existing foot print of the power plant.  The power generators with their auxiliary components
will be designed and constructed to all federal and local regulations/codes to insure regulatory compliance at the
projects site(s) in the STT/STJ district. All proposed units will be constructed in enclosures designed to withstand
category five (5) hurricanes (175 MPH winds), earthquake seismic four (4) conditions and flooding.  The
generators shall be installed on platforms at a height of one (1.0) meters (m) above grade on a concrete slab
foundation. These design features help to mitigate future disasters and will not result in the catastrophic damages
incurred to the existing equipment during Hurricane(s) Irma and Maria. 
The project also includes a Battery Energy Storage System (BESS) with all the applicable control systems to be
used for spinning reserve and voltage/frequency regulation for grid stability. Preliminary size and operating hours
of the BESS is 9MW/18MWh finals will be determined upon completion of the sizing study and engineering
analysis.

Location Description:

The Harley Plant for the St. Thomas/St. John District is located at Section 4 of Tract 4, No. 6 Southside Quarter,
Estate Nisky, St. Thomas, VI 00802.
The plant provides power generation to the St. Thomas/St. John District which includes St. Thomas, St. John,
Water and Hassel Islands.  They are interconnected to St. Thomas through an existing network of undersea power
cables.

The engines are 85% complete, while the BESS is 89% complete. Performance measures will be reported once the project is
complete. The genrators are scheduled to be completed by the end of December 2023.

Installation of engines and high-pressure fuel pumps coolant piping was completed.
Construction of piping foundations between vent collection pressure tank and GPRS building was completed.
The electrical work completed includes installation of local control unit in the radiator area. Cable pulling continues in the BESS
and Transformer area.
85% of the cable pulling was completed.
LV Cable terminations in LV room were completed.
Installation of DC system was completed.
Civil work completed includes grading and compaction at the BESS, and first concrete placement for ST at the BESS.
Urea storage tank ring beam was completed and is ready to start tank construction.
Pre-casting and installation of the concrete covers for vent collection tank pressure tank pit were completed.

$2,300,220.20 in funds were spent on
BESS Equipment Delivery
Foundation Completed - Vent Collection Tank Area
Gridsolvs & BESS Equipment Placed on Foundation
Detailed Engineering Package - 90% Completion
Removal of contaminated soil
Projct Management Costs

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

390/0# of Section 3 Labor Hours 0

32657/0# of Total Labor Hours 32023

37

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$15,018,441.66

Urgent Need Office of the Lieutenant Governor

Total Projected Budget from All Sources $15,018,441.66

$5,006,147.22

$0.00

$5,006,147.22

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2023

Activity Type:

$0.00

09/24/2025

$5,006,147.22

To Date

02/28/2023

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Project Number:
Infrastructure

Project Title:
Infrastructure

$0.00$0.00Office of the Lieutenant Governor

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$5,006,147.22B-17-DM-78-0001 $5,006,147.22

$5,006,147.22B-18-DP-78-0001 $0.00

$5,006,147.22B-19-DP-78-0001 $0.00

$5,006,147.22B-17-DM-78-0001 $5,006,147.22

$5,006,147.22B-18-DP-78-0001 $0.00

$5,006,147.22B-19-DP-78-0001 $0.00

$5,006,147.22B-17-DM-78-0001 $5,006,147.22

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-I-LGOSAI-UN
Activity Title: DR1-I-LGO-Street Addressing Initiative-UN
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Activity Description:

The Territory wide Street Addressing Initiative proposes to complete a comprehensive street addressing system established by
these national and local standards: Federal Geographic Data Committee's United States Thoroughfare, Landmark, and Postal
Address Data Standard; Standard: FGDC-STD-016-2011, U.S. Postal Service Publication 28, Postal Addressing Standards,
Manual on Uniform Traffic Control Devices for Streets and Highways (MUTCD), 2009 Virgin Islands Code - USVI Street
Addressing Initiative Strategic Implementation Plan for Addressing.
The SAI Territory Wide Phase seeks to accomplish the following to implement a nationally standardized street address system:
create over 150,000 geo-coded Address Points & establish names for all roadways in the Territory, erect Street Name signs
across the Territory, Finalize Master Address Repository System (MARS) protocols and general management. The MARS is a
standardized database server that will be implemented through a GIS mapping platform, it houses the Territory's street
addressing infrastructure and can link with other systems, databases and applications that use addresses and Official Release
of MARS and Final Public Awareness Campaign
Once the project is complete the information stored in the MARS will be administered through the major global mapping
applications such as Google Maps, Apple Maps, & OpenStreet Map as it is done nationally.

Location Description:

Implementation activities are pending the approval of the first project payment.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$42,395,607.15

Low/Mod Virgin Islands Territorial Emergency Management

Total Projected Budget from All Sources $42,395,607.15

$0.00

$0.00

$14,131,869.05

$11,459,569.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$268,884.90

$0.00

$0.00

Jan 1 thru Mar 31, 2023

Activity Type:

$0.00

09/19/2025

$0.00

To Date

09/16/2018

Area ( Census )

$12,039,917.10

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Project Number:
Infrastructure

Project Title:
Infrastructure

$11,728,454.82$268,884.90N/A

$0.00$0.00Virgin Islands Territorial Emergency Management

$268,884.90     Program Funds Drawdown $12,039,917.10

$11,728,454.82$268,884.90Total Funds Expended

$14,131,869.05B-17-DM-78-0001 $0.00

$14,131,869.05B-18-DP-78-0001 $0.00

$14,131,869.05B-19-DP-78-0001 $0.00

$14,131,869.05B-17-DM-78-0001 $0.00

$14,131,869.05B-18-DP-78-0001 $0.00

$14,131,869.05B-19-DP-78-0001 $0.00

$14,131,869.05B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$12,039,917.10B-17-DM-78-0001 $268,884.90

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$12,039,917.10B-17-DM-78-0001 $268,884.90

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$11,459,569.92B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-I-LMFDR-LMI
Activity Title: Local Match for Federal Disaster Recovery - LMI
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Activity Description:

The program will provide payment of the non-federal share of match for FEMA PA, FHWA, USACE, and other
federal agencies requiring a local match. Eligible applicants for the local match program include, but are not limited
to, the following entities:

    •  Territory and municipal governments;
    •  Territorial agencies and authorities, including housing agencies VIHA and VIHFA for publicly-assisted housing;
    •  Public and parochial schools (K-12);
    •  University of the Virgin Islands;
    •  First responders;
    •  Critical infrastructure facilities as defined by FEMA (e.g., wastewater and potable water facilities); and
    •  Other local program applicants eligible to receive federal recovery funds, including eligible private non-profit
organizations.
The budget includes activity delivery cost and include projects as identified but is not limited to:
FEMA Project Worksheet (PW) No.:   273(V1)
Brief Description:  STEP-MANAGEMENT FEES
PROJECT TOTAL:   $268,473,000.00
Project cost requiring cost share: $133,911,912.00
FEMA Share Amount:   $120,520,720.80
HUD Match Amount:   $13,391,191.20 (Application approved to date)

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

We identified a discrepancy in the reporting for this quarter. To ensure that we provide accurate data and measures, we are
reviewing all Match measures again and those reported for the past year to include this quarter. In the next QPR we will provide
corrections to all data and update the performance measures section.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1899600/1202# of Linear feet of Public 0

9/90# of Non-business 0

253/572# of public facilities 0

0/0# of Section 3 Labor Hours 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$9,785,827.41

Urgent Need Virgin Islands Territorial Emergency Management

Total Projected Budget from All Sources $9,785,827.41

($2,847,525.48)

$0.00

$3,261,942.47

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2023

Activity Type:

$0.00

09/22/2025

($2,847,525.48)

To Date

09/21/2018

Area ( Census )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Project Number:
Infrastructure

Project Title:
Infrastructure

$0.00$0.00Virgin Islands Territorial Emergency Management

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$3,261,942.47B-17-DM-78-0001 ($2,847,525.48)

$3,261,942.47B-18-DP-78-0001 $0.00

$3,261,942.47B-19-DP-78-0001 $0.00

$3,261,942.47B-17-DM-78-0001 ($2,847,525.48)

$3,261,942.47B-18-DP-78-0001 $0.00

$3,261,942.47B-19-DP-78-0001 $0.00

$3,261,942.47B-17-DM-78-0001 ($2,847,525.48)

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-I-LMFDR-UN
Activity Title: Local Match for Federal Disaster Recovery - UN
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Activity Description:

The program will provide payment of the non-federal share of match for FEMA PA, FHWA, USACE, and other
federal agencies requiring a local match. Eligible applicants for the local match program include, but are not limited
to, the following entities:

    •  Territory and municipal governments;
    •  Territorial agencies and authorities, including housing agencies VIHA and VIHFA for publicly-assisted housing;
    •  Public and parochial schools (K-12);
    •  University of the Virgin Islands;
    •  First responders;
    •  Critical infrastructure facilities as defined by FEMA (e.g., wastewater and potable water facilities); and
    •  Other local program applicants eligible to receive federal recovery funds, including eligible private non-profit
organizations.
The budget includes activity delivery cost and include projects as identified but is not limited to:
FEMA Project Worksheet (PW) No.:   81
Brief Description: TEMPORARY MEDICAL FACILITY
PROJECT TOTAL:  $75,540,960.84
FEMA Share Amount:  $67,986,864.76
HUD Match Amount:  $7,554,096.08

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

This is a duplicate activity. We are currently working on cleaning up DRGR. This activty will be attached to a parent activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$339,535,353.69

Low/Mod Virgin Islands Territorial Emergency Management

Total Projected Budget from All Sources $339,535,353.69

($111,136,043.72)

$0.00

$113,178,451.23

$85,328,418.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$1,093,397.35

$0.00

$0.00

Jan 1 thru Mar 31, 2023

Activity Type:

$0.00

09/22/2025

($111,136,043.72)

To Date

03/28/2021

Area ( Census )

$98,468,381.18

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Project Number:
Infrastructure

Project Title:
Infrastructure

$86,421,816.10$1,093,397.35N/A

$0.00$0.00Virgin Islands Territorial Emergency Management

$1,093,397.35     Program Funds Drawdown $98,468,381.18

$86,421,816.10$1,093,397.35Total Funds Expended

$113,178,451.23B-17-DM-78-0001 $0.00

$113,178,451.23B-18-DP-78-0001 ($111,136,043.72)

$113,178,451.23B-19-DP-78-0001 $0.00

$113,178,451.23B-17-DM-78-0001 $0.00

$113,178,451.23B-18-DP-78-0001 ($111,136,043.72)

$113,178,451.23B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$113,178,451.23B-18-DP-78-0001 ($111,136,043.72)

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$98,468,381.18B-18-DP-78-0001 $1,093,397.35

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$98,468,381.18B-18-DP-78-0001 $1,093,397.35

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$10,224,379.49B-17-DM-78-0001 $0.00

$75,104,039.26B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR2-I-LMFDR-LMI
Activity Title: Local Match for Federal Disaster Recovery - LMI
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Activity Description:

The program will provide payment of the non-federal share of match for FEMA PA, FHWA, USACE, and other
federal agencies requiring a local match. Eligible applicants for the local match program include, but are not limited
to, the following entities:

    •  Territory and municipal governments;
    •  Territorial agencies and authorities, including housing agencies VIHA and VIHFA for publicly-assisted housing;
    •  Public and parochial schools (K-12);
    •  University of the Virgin Islands;
    •  First responders;
    •  Critical infrastructure facilities as defined by FEMA (e.g., wastewater and potable water facilities); and
    •  Other local program applicants eligible to receive federal recovery funds, including eligible private non-profit
organizations.
The budget includes activity delivery cost and include projects as identified but is not limited to:
FEMA Project Worksheet (PW) No.:   100
Brief Description: STEP-CONSTRUCTION
PROJECT TOTAL: $248,887,835.00
Project cost requiring cost share: $197,739,031.00
FEMA Share Amount: $177,965,127.90
HUD Match Amount: $19,773,903.10
FEMA Project Worksheet (PW) No.:   60(V1)
Brief Description: St. John Electric Distribution
PROJECT TOTAL: $55,760,340.00
FEMA Share Amount: $50,184,306.00
HUD Match Amount: $5,576,034.00
FEMA Project Worksheet (PW) No.:   85
Brief Description: Water Island Composite Power Poles
PROJECT TOTAL: $2,657,702.71
FEMA Share Amount: $2,392,832.44
HUD Match Amount: $265,870.27
FEMA Project Worksheet (PW) No.:   307
Brief Description: St. Thomas Electric Distribution
PROJECT TOTAL: $158,996,325.35
FEMA Share Amount: $143,096,692.82
HUD Match Amount: $15,899,632.54
FEMA Project Worksheet (PW) No.:   273(V1)
Brief Description:  STEP-MANAGEMENT FEES
PROJECT TOTAL:   $268,473,000.00
Project cost requiring cost share: $133,911,912.00
FEMA Share Amount:   $120,520,720.80
HUD Match Amount:   $13,391,191.20

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

We identified a discrepancy in the reporting for this quarter. To ensure that we provide accurate data and measures, we are
reviewing all Match measures again and those reported for the past year to include this quarter. In the next QPR we will provide
corrections to all data and update the performance measures section.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1899600/1202# of Linear feet of Public 0

9/90# of Non-business 0

253/572# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NoneActivity Supporting Documents:

Planning / PlanningProject # /
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Projected Start Date:

Benefit Type:

Overall

$750,000.00

N/A VI Economic Development Authority

Total Projected Budget from All Sources $750,000.00

$0.00

$0.00

$375,000.00

$270,910.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$4,588.35

$0.00

$0.00

Jan 1 thru Mar 31, 2023

Activity Type:

$0.00

10/28/2021

$0.00

To Date

11/11/2019

N/A

$280,621.10

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Vision 2040 is proposed as a long-term strategic economic recovery and development plan intended to foster an
opportunity for the U.S. Virgin Islands to become one of the most prosperous and resilient economies on earth.
Economic growth, job creation, and wealth generation would be the measurable deliverables of Vision 2040; with
implied focus on improved quality of life for the people of the U.S. Virgin Islands. Based on their existing portfolio
and oversight of economic development activities within the Territory, VIEDA would be best positioned to facilitate
longterm economic growth, job creation, and wealth generation Territory-wide.
The development of the plan will primarily be dedicated to assessing, compiling, and analyzing

Project Number:
Planning

Project Title:
Planning

$275,499.03$4,588.35VI Economic Development Authority

$4,588.35     Program Funds Drawdown $280,621.10

$275,499.03$4,588.35Total Funds Expended

$375,000.00B-17-DM-78-0001 $0.00

$375,000.00B-18-DP-78-0001 $0.00

$375,000.00B-17-DM-78-0001 $0.00

$375,000.00B-18-DP-78-0001 $0.00

$375,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$280,621.10B-17-DM-78-0001 $4,588.35

$0.00B-18-DP-78-0001 $0.00

$280,621.10B-17-DM-78-0001 $4,588.35

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$270,910.68B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-602-2040VPlan
Activity Title: DR1-P-PLAN-EDA-2040VisionPlan
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feedback from Virgin Islands locally and in the diaspora on the economic future of the Territory. With expert
consulting and technological analysis, the data collected would feed the creation of a more comprehensive 20-year
vision plan. The scope of this portion of the project is limited to the activities required to gather data, draft, and
deliver the Vision 2040 Plan document. The purpose of the 2040 Vision Plan is to create a long-term vision that will
ensure resilience through collaborative efforts and a collective consensus of the economic direction of the
Territory. Initial efforts will include gathering survey data from a large portion of the population living in the Territory
in addition to Virgin Islanders living abroad who relocated due to the storm and to find housing and jobs in the
aftermath. The data gathered will be recorded in a database management program and utilized for analysis by
technical experts and a management team as well as being leveraged for additional outreach.  This project
proposes to engage all major islands (St. Croix, St. Thomas, St. John, Water Island), the businesses and
economic development organizations within, and the large areas of the diaspora, including but not limited to
Atlanta, GA and Washington D.C. area. In addition, nongovernmental community organizations, the University of
the Virgin Islands, the private business sector, along with local and federal government agencies may be engaged
in this project.  CDBG-DR funding will be used towards the development of the plan and not to pay any employee
salaries. CDBG-DR will also award Three Hundred and Nineteen Thousand Dollars ($319,000), to be deducted
from the allocated project budget of One Million and Eighty-One Thousand Nine-Hundred and Seventy-Four
dollars and Sixty-Four Cents ($1,081,974.64), as a grant match for the U.S. Economic Development Administration
(USEDA) grant. The USEDA grant funds will be utilized for the plan activities for the first year.

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

Economic Revitalization has discussed with the CDBG-DR Compliance and Monitoring Unit concerning the project close-out.
The Economic Development Authority is continuing to discuss with both public and private entities\stakeholders, of
implementing Vision 2040 Plan initiatives.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$19,250,000.00

N/A V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources $19,250,000.00

$0.00

$0.00

$9,625,000.00

$4,331,043.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$57,603.08

$0.00

$0.00

Jan 1 thru Mar 31, 2023

Activity Type:

$0.00

09/25/2025

$0.00

To Date

09/24/2018

Area ( Census )

$4,491,642.80

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Funds used for planning.  

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

Activity Progress Narrative:

Project Number:
Planning

Project Title:
Planning

$4,388,646.77$57,603.08V.I. Housing Finance Authority (VIHFA)

$57,603.08     Program Funds Drawdown $4,491,642.80

$4,388,646.77$57,603.08Total Funds Expended

$9,625,000.00B-17-DM-78-0001 $0.00

$9,625,000.00B-18-DP-78-0001 $0.00

$9,625,000.00B-17-DM-78-0001 $0.00

$9,625,000.00B-18-DP-78-0001 $0.00

$9,625,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$4,491,642.80B-17-DM-78-0001 $57,603.08

$0.00B-18-DP-78-0001 $0.00

$4,491,642.80B-17-DM-78-0001 $57,603.08

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$4,331,043.69B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-Planning
Activity Title: Planning
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The Authority worked on the Neighborhood Revitalization Launch. This included posting of the NOFA, public
hearing/Townhalls, digital marketing such as a video posting on facebook and Instagram where the Senior Mgr discussed
Neighborhood Revitalization and the upcoming funding available.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

32/40# of community engagement 3

2/5# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 73

Monitoring Visits 0 14

Audit Visits 0 0

Technical Assistance Visits 0 57

Monitoring/Technical Assistance Visits 0 2

Report/Letter Issued 0 16
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